



REQUEST FOR COMMISSION ACTION
CITY OF INDEPENDENCE
February 24, 2022

Department Administration/Water

Director Approval David Cowan/John Garris

AGENDA ITEM Consider authorizing a change order to the Maple Street Project for improving utility reliability.

SUMMARY RECOMMENDATION Authorize change order.

BACKGROUND Upon excavation of the existing line underneath Maple Street, it was found that there was approximately 110' of 12" and 8" line that is existing cast iron. This segment has had reliability issues in the past, and the majority of the line is being replaced. Per Water Department supervision, the line is likely to fail prior to the road being next replaced, and replacement of the line would require digging up the new pavement.

Cost for this change order to the contract with Bettis Asphalt and Construction is \$28,591.50.

SUGGESTED MOTIONS I move to authorize a change order with Bettis Asphalt and Construction in the amount of \$28,591.50 for the replacement of existing water lines and the execution of any necessary documentation.

SUPPORTING DOCUMENTS Change Order cost estimate.



BETTIS ASPHALT

February 17, 2022

TranSystems
115 S 6th St
Independence, Kansas
Attn: Jon Johnson

Re: Change Order – Maple Street Improvements

Mr. Johnson,

Bettis Asphalt is submitting a change order request to replace the existing 12" cast iron water line with a 12" PVC water line across Maple Street at 21st St. Attached are the supporting documents from our subcontract, Tri-Star Utilities.

Change Order Item – Replace Water Line

Subcontractor Cost: \$27,230.00
Contractor Fee: \$1,361.50
(5% per Gen. Cond. 11.04.C.2.b)

Total Request for this Change Order: \$28,591.50

Please let me know if any additional information is required.

Regards,

Bill Delich
Project Manager

P.O. Box 903
Independence, KS 67301

Tri-Star Utilities

Phone: 620-331-7159
Fax: 620-331-7455
indyunderground@outlook.com

2/16/2022


Bettis Asphalt & Construction
12 W Jackson Ave.
Iola, KS 66749

RE: Maple Street project - Change Order Request to Replace Existing 12" Cast Iron w/12" PVC
across Maple Street at 21st Street

Quantity	Description	Unit Price	per	Extended Price
2 EA	12" MJ Gate Valves	5,200.00	EA	10,400.00
1 EA	8" MJ Gate Valve	4,200.00	EA	4,200.00
30 LF	8" PVC	96.00	LF	2,880.00
78 LF	12" PVC	125.00	LF	<u>9,750.00</u>
				\$ 27,230.00

MAPLE ST.

8" LINE TO BE ABANDONED
AFTER NEW LINE IN SERVICE



21ST ST

REMOVE EXISTING
VALVE AND TIE INTO
EXISTING NEW 12"

Existing 12"
Valve

NEW 8"
VALVE

PROPOSED
NEW
12" Valve

PROPOSED
NEW
12" Valve

Existing
8" Valve

PROPOSED NEW
8"
Valve

Existing
12" valve
↑
TIE IN
NEW 12"
LINE